
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:45 PM
Run date

Time

Reviewer: Shedd, Bill 19-Sep-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 050 Date: 24-Feb-2012 Friday

Approved Date:

Shift Hours: 07:15 am 05:00 pm Break: Over Time:

Const Calendar Day: 899

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm, breezy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversight of PWS installation at east end, south anchorage. Tracking of FWS field work

Bid Item: 067 C-PWS-056.06704-0120F4 Install & Adjust PWS 56-60

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east end anchorage, south side at 0720.

0730: the socket for 57S was attached to the anchor rod with a 7 mm stickout, with the fact of the socket
490 mm from the 600 mm mark.

0730: I checked and ok'ed the knives in 57S at the south saddle.

0740: PWS 59S finished hauling

0755: the crew began installing 57S into the south saddle. At 0855, they had finished the installation and I
bought off on it.

0930: 58S was floated to the lower winch.

0935: 59S was floated out of the haul rollers.

1000: I left the bridge, turning over inspection duties to Daryoush Bahar.

067 C-PWS-056.067

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 050 Date: 24-Feb-2012 Friday

1500: I returned to the bridge and relieved Daryoush B. 59S was being installed into the south saddle.
60S was flated and 61S had just completed hauling.

1515: I doublechecked the socket for 59S. The coupling nut had a 9mm stickout, and the face of the
socket was 600mm from the 700mm mark. Eric Blue, ABF, instructed the ironworker crew to turn the
anchor rod 1/4 turn to ensure proper engagement of the coupling nut to the anchor rod.

1525: the crew returned from break and continued installing 59S. Installation was complete at 1555, and I
bought off.

1625: 60S was floated to the lower winch.

1630-1700: I did a twist check of 61N and 61S along the main span. Neither segments had a net twist.

1705: I left the bridge and ended my shift

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

David Law and Damian Llanos spent the shift installing 4" Compressed Air piping along the north barrier of
the east bound bridge, at approximately PP 68

126 0-000-000.126
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